

Lemoore General Plan & EIR Streamlined Schedule¹
Revised by Dyett & Bhatia for City staff review, June 5, 2007

Month/Year	Work Item
Week of June 25, 2007	Completion of traffic modeling, presentation to City staff and discussions. - Week of June 25, City staff comments on modeling - July 2, 2007
July 2, 2007	City staff approval of traffic modeling and use of results for noise contours.
Week of July 9, 2007	Administrative General Plan and Draft EIR is circulated to staff for review
Week of July 16, 2007	Comments from Staff on the Administrative Draft General Plan and DEIR
Week of July 23, 2007	Draft EIR to be circulated for a 45 day public review period
August 27, 2007	Planning Commission hearing to receive oral comments on DEIR
Week of September 6, 2007	DEIR 45-day review period ends
September 7 to September 21, 2007	Dyett & Bhatia prepares response to Final EIR (coordination time needed with Dowling Associates and with City staff)
Sept. 21, 2007	Final EIR published 10 – day review period
Sept. 24, 2007	Planning Commission General Plan Study Session/Hearing
October 1, 2007	10-day FEIR public review period ends
October 8, 2007	Planning Commission 2 nd hearing; recommendation on EIR and Plan
October 16, 2007	Council Hearing/action on the Final General Plan and FEIR. <i>(Final action by Council may need to be scheduled for a subsequent date if substantive changes are made or changes in resolutions are needed)</i>

This schedule assumes the following: (1) One single set of comments on the DEIR and FEIR will be provided to Dyett and Bhatia; (2) Comments will be provided to Dyett and Bhatia within one week, and will be no later than July 16, 2007; and (3) At least two weeks are needed after approval of modeling to finish EIR chapters and integrate traffic modeling into subsequent work on noise contours and air quality. This work is sequential and can not be started until basic model runs and runs for alternatives are complete. Michael V. Dyett's vacation is from October 30 to November 13th.